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SELECTED ACQUISITION REPORTS (SARs) - HIGHLIGHTS 

 (As of December 31, 2005) 

 
 The Department of Defense (DoD) has released details on major defense acquisition 
program cost, schedule, and performance changes since the September 2005 reporting period.  
This information is based on the Selected Acquisition Reports (SARs) submitted to the Congress 
for the December 2005 reporting period. 
 
 SARs summarize the latest estimates of cost, schedule, and performance status.  These 
reports are prepared annually in conjunction with the President's budget.  Subsequent quarterly 
exception reports are required only for those programs experiencing unit cost increases of at least 
15 percent or schedule delays of at least six months.  Quarterly SARs are also submitted for 
initial reports, final reports, and for programs that are rebaselined at major milestone decisions. 
 
 The total program cost estimates provided in the SARs include research and development, 
procurement, military construction, and acquisition-related operation and maintenance (except for 
pre-Milestone B programs which are limited to development costs pursuant to 10 USC §2432).  
Total program costs reflect actual costs to date as well as future anticipated costs.  All estimates 
include anticipated inflation allowances. 
 
 The current estimate of program acquisition costs for programs covered by SARs for the 
prior reporting period (September 2005) was $1,539,048.8 million.  After adding the costs for 
two new programs ARH (Armed Reconnaissance Helicopter) and JLENS (Joint Land Attack 
Cruise Missile Defense Elevated Netted Sensor System) and subtracting the costs for final 
reports on a completed program (LHD 1 Amphibious Assault Ship), a restructured program 
(TSAT (Transformational Satellite Communications System)), the completed Fire Unit portion 
of Patriot PAC-3 (Patriot Advanced Capability), and the completed MK 1 portion of SSDS (Ship 
Self Defense System) from the September 2005 reporting period, the adjusted current estimate of 
program acquisition costs was $1,517,182.4 million. 
 
   Current Estimate 
 ($ in Millions) 

September 2005 (85 programs) $ 1,539,048.8 
 
Plus two new programs (ARH and JLENS) +10,719.7 
 
Less final reports on a completed program (LHD 1), a -32,586.1 
restructured program (TSAT), the completed Fire Unit portion  
of Patriot PAC-3, and the completed MK 1 portion of SSDS  
 
September 2005 Adjusted (85 programs) $ 1,517,182.4 
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Changes Since Last Report: 
 Economic $ +21,194.6 
 Quantity +446.6 
 Schedule +5,627.0 
 Engineering +2,325.6 
 Estimating +2,589.5 
 Other +17.8 
 Support +7,521.9 
  Net Cost Change $ +39,723.0 
 
Plus initial procurement cost estimates for DD(X) Destroyer +27,813.3 
(previous reports limited to development costs per 10 USC §2432) 
 
December 2005 (85 programs) $1,584,718.7 
 
 For the December 2005 reporting period, there was a net cost increase of $39,723.0 million 
or +2.6% for programs that have reported previously, resulting in a new current estimate of 
$1,584,718.7 million.  The net cost increase was due primarily to the application of higher 
escalation rates (+$21,194.6 million), an increase in support requirements (+$7,521.9 million), a 
net stretch-out of development and procurement schedules (+$5,627.0 million), higher program 
cost estimates (+$2,589.5 million), additional engineering changes (hardware/software) 
(+$2,325.6 million), and a net increase of planned quantities to be purchased (+$446.6 million). 
Further details of the most significant changes are summarized below by program. 
 
 The National Defense Authorization Act (NDAA) for FY 2006 made changes to the Nunn-
McCurdy unit cost reporting statute for DoD major defense acquisition programs (10 USC 
§2433).  The primary change was the addition of 30% and 50% unit cost thresholds against the 
original baseline estimate approved at System Development and Demonstration (Milestone B).  
The existing 15% and 25% unit cost thresholds were retained against the current baseline 
estimate.  For the December 2005 reporting period: 

− DoD has one program with a Nunn-McCurdy unit cost breach of more than 15% but less 
than 25% to the current baseline estimate.  Notification and unit cost breach information 
will be provided to the Congress for this program. 

GMLRS (Guided Multiple Launch Rocket System) 

− DoD has three programs with Nunn-McCurdy unit cost breaches of more than 25% to the 
current baseline estimate.  Notification and unit cost breach information will be provided 
to the Congress for these programs, and the USD(AT&L) will consider whether to certify 
that the programs should continue. 

ASDS (Advanced SEAL Delivery System) (no certification -- program cancelled) 
Global Hawk 
NPOESS (National Polar-Orbiting Operational Environmental Satellite System) 

− DoD has 11 programs with Nunn-McCurdy unit cost breaches of more than 30% but less 
than 50% to their original baseline estimate.  Notification and unit cost breach 
information will be provided to the Congress for these programs. 
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ATIRCM/CMWS (Advanced Threat Infrared Countermeasure/Common Missile 
Warning System) 

C-130 AMP (Avionics Modernization Program) 
Chem Demil (Chemical Demilitarization) CMA (Chemical Materials Agency) 
Chem Demil CMA Newport 
EFV (Expeditionary Fighting Vehicle) 
F/A-18 
JASSM (Joint Air-to-Surface Standoff Missile) 
JPATS (Joint Primary Aircraft Training System) 
JSF (Joint Strike Fighter) 
MH-60S 
SSN 774 (Virginia Class) 

− DoD has 25 programs with Nunn-McCurdy unit cost increases of more than 50% to their 
original baseline estimate.  However, these increases are not Nunn-McCurdy breaches 
since NDAA permits the original baseline estimate to be revised to the current baseline 
estimate as of January 6, 2006. 

AEHF (Advanced Extremely High Frequency) 
AMRAAM (Advanced Medium Range Air to Air Missile) 
ASDS (Advanced SEAL Delivery System) 
Black Hawk Upgrade 
Bradley Upgrade 
C-17A 
CH-47F 
EELV (Evolved Expendable Launch Vehicle) 
F-22A 
FCS (Future Combat Systems) 
FMTV (Family of Medium Tactical Vehicles) 
Global Hawk 
GMLRS (Guided Multiple Launch Rocket System) 
Javelin 
JSOW (Joint Standoff Weapon) 
H-1 Upgrades 
Longbow Apache 
LPD 17 
MH-60R 
Minuteman III GRP (Guidance Replacement Program) 
NPOESS (National Polar-Orbiting Operational Environmental Satellite System) 
SBIRS (Spaced Based Infrared Radar System) High 
T-45TS 
Trident II Missile 
V-22 
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New SARs 
(As of December 31, 2005) 

 The Department of Defense has submitted initial SARs for ADS (Advanced Deployable 
System), HLR (Heavy Lift Replacement), LHA Replacement Amphibious Assault Ship, and VH-
71 Presidential Helicopter Replacement.  These reports do not represent cost growth.  Baselines 
established on these programs will be the point from which future changes will be measured.  The 
current cost estimates are provided below: 

 
 Current Estimate 
 Program ($ in Millions) 
 ADS (Advanced Deployable System) $ 1,412.6 
 HLR (Heavy Lift Replacement) 18,876.0 
 LHA Replacement Amphibious Assault Ship 3,093.5 
 VH-71 Presidential Helicopter Replacement 6,547.3 
  Total $29,929.4 
 



5 

Summary Explanations of Significant SAR Cost Changes 

(As of December 31, 2005) 
 
Army: 
 
ACS (Aerial Common Sensor) – Program costs decreased $3,397.2 million (-73.5%) from 
$4,625.1 million to $1,227.9 million, due to the contractor’s failure to produce a viable 
alternative solution to the size, weight, power, cooling, and aircraft integration issues and the 
subsequent termination of the System Development and Demonstration (SDD) contract. 
 
ATIRCM/CMWS (Advanced Threat Infrared Countermeasure/Common Missile Warning 
System) – Program costs increased $885.5 million (+18.8%) from $4,708.9 million to $5,594.4 
million, due primarily to quantity increases of  921 A-Kits from 2,650 to 3,571 (+$431.9 million) 
and 634 Mission Kits from 1,076 to 1,710 (+$1,368.9 million), engineering changes due to 
implementing ATIRCM corrective actions (+$44.0 million), cost savings from the introduction 
of the multi-band laser into ATIRCM (-$741.8 million), and the application of revised escalation 
rates (+$59.6 million).  These net increases were partially offset by support savings resulting 
from a reduction in the number of spares and storage containers (-$127.6 million) and cost 
savings resulting from decreases in the initial production facilities, depot standup, production 
base support, and contractor system engineering program management estimates (-$213.4 
million). 
 
Black Hawk Upgrade – Program costs increased $2,922.5 million (+14.0%) from $20,847.1 
million to $23,769.6 million, due primarily to the incorporation of improvements and increased 
capabilities (+$1,112.1 million), increased costs due to a stretch-out of the annual procurement 
buy profile (+$815.3 million), higher cost estimates (+$604.7 million), and the application of 
revised escalation rates (+$209.3 million).  Program costs also increased due to an increase in 
spares to support aircraft upgrades (+$152.1 million) and an increase in post production software 
to support additional software for the upgrades (+$112.2 million).  These increases were partially 
offset by a decrease in baseline hardware items replaced by upgrades (-$221.5 million). 
 
Bradley Upgrade – Program costs increased $6,296.6 million (+233.9%) from $2,691.9 million 
to $8,988.5 million, due primarily to an increase in the quantity of upgrade vehicles of 1,568 
vehicles from 595 to 2,163 (+$5,467.1 million) and increases in initial spares, peculiar support, 
training devices, and new equipment training related to the increased quantity (+$601.0 million). 
 
FBCB2 (Force XXI Battle Command Brigade and Below) – Program costs increased $644.9 
million (+35.8%), from $1,801.9 million to $2,446.8 million, due to a quantity increase of 
16,278 units from 27,828 to 44,106 required by the Army to support the continuing deployments 
to Iraq and Afghanistan (+$406.2 million) and revised program office estimates (+$237.8 
million).  
 
FCS (Future Combat Systems) – Program costs increased $3,208.3 million (+2.0%) from 
$161,420.0 million to $164,628.3 million, due primarily to the application of revised escalation 
rates. 
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GMLRS (Guided Multiple Launch Rocket System) – Program costs increased $2,364.2 million 
(+17.3%) from $13,670.5 million to $16,034.7 million, due primarily to a stretch-out in the 
annual procurement buy profile (+$952.4 million) and an increase in the program cost estimate 
(+$332.5 million) because of near-term funding reductions for higher priority programs.  There 
were additional increases to reflect revised cost estimates for the Insensitive Munitions Rocket 
Motor (+$452.2 million), the Unitary Warhead (+$171.4 million), the Unitary Electronic Safe 
and Arm Fuze (+$61.2 million), and unique GMLRS Rocket Pod items (+$62.2 million).  
Finally, the application of revised escalation rates also contributed to the increased costs 
(+$265.3 million). 
 
HIMARS (High Mobility Artillery Rocket System) – Program costs decreased $1,334.9 million 
(-28.6%) from $4,673.0 million to $3,338.1 million, due primarily to a quantity reduction of 303 
launchers from 888 to 585 (-$1,408.2 million) and associated schedule and estimating 
allocations* (-$40.7 million), as well as reduced initial spares and peculiar support related to the 
decrease in quantity (-$193.6 million).  These decreases were partially offset by revised 
estimates for other weapon system costs (+$75.7 million) and the application of revised 
escalation rates (+$69.0 million). 
 
Land Warrior – Program costs decreased $8,880.3 million (-68.7%) from $12,934.5 million to 
$4,054.2 million, due primarily to a quantity decrease of 60,189 systems from 84,970 to 24,781 
(-$3,228.1 million) and associated schedule and estimating allocations* (+$1,162.9 million), as 
well as reduced initial spares, peculiar support, training, and data related to the decrease in 
quantity (-$689.3 million).  In addition, there was a downward revision in the cost estimate to 
reflect the Army’s updated requirements for the Land Warrior Ensemble and the Ground Soldier 
System (GSS) (-$6,687.9 million).  These decreases were partially offset by the application of 
revised escalation rates (+$511.4 million). 
 
Stryker – Program costs increased $955.3 million (+9.2%) from $10,405.5 million to $11,360.8 
million, due primarily to a quantity increase of 181 vehicles from 2,439 to 2,620 (+$531.4 
million), an increase in initial spares and fielding support associated with the quantity increase 
(+$193.2 million), the application of revised escalation rates (+$107.3 million), engineering 
changes (+$73.2 million), and revised estimates (+$68.2 million). 
 
WIN-T (Warfighter Information Network–Tactical) - Program costs increased $1,273.8 million 
(+9.9%), from $12,896.7 million to $14,170.5 million.  This increase is due primarily to the 
Army’s decision to delay the program development schedule (+$726.3 million), along with an 
increase in procurement requirements (+$248.6 million) and support for the Army’s current 
modular force structure (+$609.3 million), and the application of revised escalation rates 
(+$256.3 million).  These program cost increases were partially offset by estimating refinements 
that resulted in a decrease in program costs (-$566.7 million). 
 
 
Navy: 
 
AIM-9X – Program costs increased $317.1 million (+10.4%) from $3,038.5 million to $3,355.6 
million (+10.4%), due primarily to revised production cost estimates for the Active Optical 
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Target Director (+$246.5 million), a schedule change due to a shift of 596 missiles beyond the 
Future Years Defense Program (FYDP) (+$58.6 million), and the application of revised 
escalation rates (+$47.5 million). 
 
ASDS (Advance SEAL Delivery Systems) – Program costs decreased $463.3 million (-38.6%) 
from $1,201.0 million to $737.7 million, due primarily to the cancellation of the ASDS 
acquisition program (-$495.5 million).  This cost decrease was offset by addition of funding for 
the ASDS-1 Improvement Plan (+$69.4 million). 
 
LCS (Littoral Combat Ship) – Program costs increased $388.2 million from $1,313.7 million to 
$1,701.9 million (+29.6%), due primarily to sea frame pricing increases (+$97.4 million), and 
increased costs associated with the postponement of Flight I (+$287.7 million). 
 
SSN 774 Virginia Class – Program costs increased $1,841.9 million from $93,979.8 million to 
$95,821.7 million, due primarily to a Congressional increase for Virginia Class cost reduction 
initiatives (+$154.0 million), revised escalation indices (+$2,422.0 million), the stretch-out of 
the procurement schedule to FY20 (+$2,149.3 million), and increases in labor hours and rates 
(+$709.0 million).  These increases were partially offset by savings in inflation that resulted 
from closing the gap between OMB/OSD and Virginia class pricing (-$2,438.3 million), updated 
material estimates (-$469.9 million), and overhead rates (-$359.7 million).  An additional 
reduction was gained by switching from the Navy Working Capital Fund to mission funding at 
the Naval Foundry (-$344.6 million). 
 
Trident II Missile – Program costs increased +$1,020.1 million (+2.8%) from $36,981.8 million 
to $38,001.9 million, due primarily to new engineering effort associated with adapting the 
Trident II (D-5) missile to carry conventional payloads (+$466.4 million), revised estimates for 
D-5 life extension hardware (+$221.6 million), and age driven supportability modifications of 
flight hardware (+$42.8 million).  There were additional increases for the application of revised 
inflation indices (+$209.2 million) and higher estimates for D-5 life extension support (+$104.0 
million). 
 
 
Air Force: 
 
C-130 AMP (Avionics Modernization Program) – Program costs increased $483.9 million 
(+10.9%) from $4,449.3 million to $4,933.2 million, due primarily to a stretch-out of the annual 
procurement buy profile (+$143.8 million), refined estimates due to a change in program 
assumptions (+$363.1 million), increases in initial spares requirements due to additional out-year 
requirements (+$61.7 million), and the application of revised escalation rates (+$69.8 million).  
These increases were partially offset by a quantity reduction of 31 kits from 454 to 423 (-$91.3 
million) and associated schedule and estimating allocations* (-$121.7 million). 
 
C-130J – Program costs increased $1,389.1 million (+22.3%) from $6,223.2 million to $7,612.3 
million, due primarily to a quantity increase of 26 aircraft from 53 to 79 (+$1,784.9 million) and 
associated schedule allocation* (-$245.9 million), increases in initial spares, peculiar support, 
and required training costs related to the quantity increase (+$447.2 million), and the application 
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of revised escalation rates (+$44.0 million).  The increases were partially offset by the 
elimination of previously included program termination costs (-$650.4 million). 
 
F/A-22 – Program costs increased $1,276.3 million (+2.1%) from $61,323.7 million to $62,600.0 
million, due primarily to a quantity increase of 4 aircraft from 172 to 176 (+$506.6 million), 
stretch-out of the annual procurement buy profile to FY 2012 (+$226.1 million), and increases in 
initial spares (+$447.6 million) and other weapon system support costs (i.e., trainers) (+$94.5 
million). 
 
Global Hawk – Program costs increased $1,249.7 million (+19.0%) from $6,566.0 million to 
$7,815.7 million, due primarily to cost growth in sustaining labor, accounting changes, and 
correction of RQ-4B design deficiencies, as well as changes in estimating methodology (+$710.2 
million).  Program costs also increased due to a System Development and Demonstration (SDD) 
schedule extension (+$147.0 million), incorporation of improvements and increased capabilities 
(+$148.2 million), inclusion of certain sensor retrofit efforts ($142.8 million), a quantity increase 
of 3 air vehicles from 51 to 54 and 3 additional sensors (+$163.6 million), an increase in spares 
requirements (+$95.7 million), and revised escalation indices (+$74.5 million).  These increases 
were partially offset by a realignment of the buy quantity that eliminated the need for Lot 11 
(-$94.6 million) and deletion of certain requirements such as defensive systems and bit fault 
isolation (-$144.8 million). 
 
NPOESS (National Polar-Orbiting Operational Environmental Satellite System) – Program costs 
increased $5,525.0M (+66.7%) due primarily to technical challenges on the Visible Infrared 
Imager Radiometer Suite, Conical Scanning Microwave Imager Sounder, Ozone mapping 
Profiler Suite sensors, and spacecraft design development efforts (+1,626.6 million).  There were 
additional increases for production cost growth for the above subsystems (+$3,374.0 million) 
and revised development and production schedule estimates for the above subsystems (+$455.6 
million). 
 
SDB (Small Diameter Bomb) – Program costs decreased $229.1 million (-12.7%) from $1,809.2 
million to $1,580.1 million, due primarily to a reduction in total funding years from 20  to 16 
years with a corresponding accelerated annual buy (-$258.6 million).  These decreases were 
partially offset by the application of revised escalation rates (+$27.3 million) and the 
realignment of SDB Increment II funds (+$21.7 million). 
 
 
DoD: 
 
BMDS (Ballistic Missile Defense System) – Program costs decreased $1,212.7 million  
(-1.4%) from $87,123.4 million to $85,910.7 million, due primarily to a restructure of the 
program as a result of a two-year delay of the first flight of the Airborne Laser (ABL) 2nd aircraft 
to follow the lethal shoot down scheduled for 2008, delay of the Space-Based Test Bed, delay of 
Space Tracking and Surveillance System (STSS) until Block 2012, and delay to the European 
long-range Midcourse Interceptor Site six months to 2011(-$1,291.0 million).  The restructure 
resulted in a revised program estimate that eliminated previously planned program assumptions 
and several planned engineering enhancements (-$409.6 million).  The restructure also resulted 
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in revised estimates for program overhead and infrastructure (-$150.0 million).  In addition, there 
were other reductions and general mandatory distributions (-$243.0 million).  These decreases 
were partially offset by the application of revised escalation indices (+$960.8 million). 
 
Joint Strike Fighter (F-35) – Program costs increased $19,841.3 million (+7.7%) from 
$256,617.6 million to $276,458.9 million, due primarily to the increased cost of materials for the 
airframe (+$10,252.9 million), revised inflation impact assumptions and methodology 
(+$9,872.9 million), revised assumptions regarding the work share between the prime contractor 
and subcontractors (+$5,519.6 million), the application of revised escalation rates (+$5,442.7 
million), impact of configuration update and methodology changes on support (+$4,400.6 
million), a change in the subcontracting manufacture plan for the wing (+$3,548.9 million), and 
a realignment of funding to outyears due to Congressional and Service FYDP reductions 
(+$130.0 million).  These increases were partially offset by the benefits of additional 
procurement by partner countries (-$9,243.8 million), a learning curve adjustment to reflect 
single engine source (-$5,112.5 million), design maturation (-$3,017.3 million), and the 
cancellation of the F136 engine (-$1,951.0 million). 
 
JTRS GMR (Joint Tactical Radio System Ground Mobile Radio (formerly Cluster 1)) – Program 
costs decreased $1,179.6 million (-5.5%), from $21,632.3 million to $20,452.7 million, due 
primarily to a restructure of the program which resulted from technical problems and the 
removal of Army, Air Force, and Marine Corps radios from the program.  Specifically, the 
reductions resulted in a quantity decrease of 5,385 radios from 109,670 to 104,285 (-$890.7 
million) and associated schedule, engineering, and estimating allocations* (-$161.1 million), a 
revised estimate resulting from the program restructure (-$1,294.4 million), and a decrease in 
support requirements related to the quantity reduction (-$341.3 million).  These decreases were 
partially offset by the stretch-out of the annual procurement buy profile (+$625.4 million) and 
the application of revised escalation rates (+$540.6 million), and revised development estimates 
($+454.7 million). 
 
JTRS (Joint Tactical Radio System) Waveform – Program costs increased $465.1 million 
(+35.2%), from $1,321.5 million to $1,786.6 million, due primarily to increased funding 
provided by both the Air Force and Navy for development of additional required waveforms 
(+$421.8 million). 
 
 
 
* Note:  Quantity changes are estimated based on the original SAR baseline cost-quantity relationship.  
Cost changes since the original baseline are separately categorized as schedule, engineering, or 
estimating "allocations."  The total impact of a quantity change is the identified "quantity" change plus 
all associated "allocations." 



December 31, 2005

ARMY:
DE03ACS 4,546.0 38 -3,318.1 1,066.0-383,857.0 -2,791.0 -14.9 1.21,227.9 -
DE05ARH 3,568.7 368 34.1 3,159.5-3,149.1 10.4 0.3 1.03,602.8 368
PdE03ATIRCM/CMWS 3,240.6 2,668 2,353.8 4,594.69212,795.7 1,798.9 12.2 11.05,594.4 3,589
PdE05BLACK HAWK UPGRADE 20,847.1 1,235 2,922.5 18,417.9-16,801.7 1,616.2 9.6 14.023,769.6 1,235
PdE01BRADLEY UPGRADE 3,859.8 926 5,128.7 7,773.61,2373,724.2 4,049.4 6.9 8.28,988.5 2,163
PdE05CH-47F 12,147.4 512 650.3 10,952.3-10,614.8 337.5 3.2 5.412,797.7 512
DE03EXCALIBUR 4,798.7 76,677 -2,506.0 1,878.8-46,3833,997.7 -2,118.9 5.1 23.12,292.7 30,294
PdE05FBCB2 1,556.7 22,248 890.1 2,397.521,8581,579.9 817.6 16.2 17.52,446.8 44,106
DE03FCS 92,200.0 15 72,428.3 119,866.1-77,800.0 42,066.1 54.1 78.6164,628.3 15
PdE96FMTV 18,921.3 85,488 -1,471.2 13,577.3-2,30311,594.2 1,983.1 18.1 -4.817,450.1 83,185
PdE03GMLRS 11,848.9 140,239 4,185.8 11,474.4-9,780.2 1,694.2 17.3 35.316,034.7 140,239
PdE03HIMARS 4,388.4 894 -1,050.3 2,776.2-3033,711.6 -935.4 1.9 12.03,338.1 591
PdE97JAVELIN 3,926.0 28,501 515.9 4,318.0-3,6773,791.1 526.9 8.7 8.74,441.9 24,824
DE05JLENS 7,151.0 16 189.9 5,978.5-5,850.0 128.5 2.2 2.77,340.9 16
DE03LAND WARRIOR 2,844.4 15,985 1,209.8 3,190.08,8642,451.5 738.5 -53.4 -57.14,054.2 24,849
PdE96LONGBOW APACHE 7,027.8 758 2,377.4 8,435.9-1455,690.6 2,745.3 74.3 58.69,405.2 613
DE04PAT/MEADS CAP 29,895.4 1,576 635.7 22,128.9-22,751.4 -622.5 -2.7 2.130,531.1 1,576
PdE02PATRIOT PAC-3 9,205.8 1,159 -678.1 8,411.0-1989,084.0 -673.0 -2.4 -1.48,527.7 961
PdE04STRYKER 8,534.7 2,096 2,826.1 10,546.75458,276.9 2,269.8 10.4 14.211,360.8 2,641
DE03WIN-T 12,040.5 1 2,130.0 10,562.0-9,864.9 697.1 7.1 17.714,170.5 1

217,166.5 262,549.2 54,338.7 89,454.7 271,505.2 23.622.7352,003.9

NAVY:
PE00AESA 525.2 - 54.7 1,955.9-1,899.8 56.1 3.0 10.4579.9 -

03AGM-88E (AARGM) 1,510.9 1,790 44.9 1,318.8-1,339.8 -21.0 -1.6 3.01,555.8 1,790
PdE97AIM-9X 3,232.9 10,049 122.7 2,613.5932,464.0 149.5 5.5 3.23,355.6 10,142
DE03ASDS 1,969.3 6 -1,231.6 743.1-51,837.9 -1,094.8 2.8 10.0737.7 1
PdE02CEC 4,310.7 272 179.4 4,213.3514,123.3 90.0 -1.5 -1.04,490.1 323
DE03COBRA JUDY 1,464.0 1 39.7 1,356.1-1,365.0 -8.9 -0.7 2.71,503.7 1
DE00CVN 21 36,082.1 3 -189.6 26,379.9-28,701.2 -2,321.3 -8.1 -0.535,892.5 3
PdE95CVN-68 5,540.8 1 777.0 5,381.2-4,557.1 824.1 18.1 14.06,317.8 1
PE/DE05DD(X) 29,902.3 - 6,668.5 31,597.01025,216.5 6,380.5 26.1 23.136,570.8 10
PdE87DDG 51 20,117.5 23 42,497.4 46,543.73916,953.7 29,590.0 11.8 9.862,614.9 62
DE02E-2 ADV HAWKEYE 14,982.0 75 739.5 12,263.5-12,225.0 38.5 0.3 4.915,721.5 75
PdE94E-2C REPRODUCTION 3,187.9 36 1,163.1 3,865.782,627.7 1,238.0 24.5 15.54,351.0 44

04EA-18G 8,421.6 90 623.4 7,940.4-7,662.6 277.8 3.6 7.49,045.0 90
DE93EFV (AAAV) 8,725.2 1,025 3,894.5 8,890.8-6,650.4 2,240.4 33.7 44.612,619.7 1,025
PdE00F/A-18E/F 41,637.3 458 2,393.2 41,448.3438,884.7 2,563.6 6.0 5.244,030.5 462
DE96H-1 UPGRADES 3,547.5 284 4,467.8 6,217.9-2,792.5 3,425.4 122.7 125.98,015.3 284
PdE90JSOW 7,873.5 23,124 -3,126.5 3,339.5-12,7905,544.1 -2,204.6 -4.2 1.74,747.0 10,334
PE04LCS (RDT&E) 1,211.7 2 490.2 1,595.9-1,172.7 423.2 36.1 40.51,701.9 2
DE96LPD 17 10,761.8 12 1,724.8 10,411.6-39,018.1 1,393.5 73.7 85.712,486.6 9
DE93MH-60R 5,636.4 188 5,759.6 8,595.9664,020.5 4,575.4 77.0 68.111,396.0 254
PdE98MH-60S 6,093.8 237 1,631.8 6,500.9345,270.1 1,230.8 12.5 14.07,725.6 271
PdE03MIDS-LVT 1,818.9 2,964 324.0 2,114.63311,824.8 289.8 10.6 12.02,142.9 3,295
DE04MMA 31,428.6 115 705.5 25,890.0-126,494.0 -604.0 -2.3 2.232,134.1 114
DE04MUOS 6,481.1 6 -547.2 5,069.4-5,738.0 -668.6 -11.7 -8.45,933.9 6
DE04SM-6 5,983.3 1,200 109.0 4,725.2-4,866.3 -141.1 -2.9 1.86,092.3 1,200
DE/PdE04SSDS 1,098.2 29 39.7 1,036.1251,059.0 -22.9 -18.0 -16.31,137.9 54
PdE02SSGN 4,051.9 4 44.1 3,868.4-3,869.1 -0.7 -0.0 1.14,096.0 4
DE95SSN 774 (VA CLASS) 71,080.8 30 24,740.9 67,270.7-45,633.1 21,637.6 47.4 34.895,821.7 30
PdE95T-45TS 5,599.5 176 1,242.6 6,748.2495,528.1 1,220.1 5.6 4.56,842.1 225
PdE00T-AKE 4,890.2 12 -304.3 3,890.0-14,262.6 -372.6 -1.2 2.14,585.9 11
PdE99TACTICAL TOMAHAWK 3,290.3 2,790 858.8 3,569.45272,977.3 592.1 10.6 14.04,149.1 3,317
PdE83TRIDENT II MSL 35,518.5 845 2,483.4 26,060.0-28426,556.3 -496.3 15.4 32.038,001.9 561
DE/PdE05V-22 29,662.3 919 20,834.8 47,705.3-46134,884.0 12,821.3 39.6 21.750,497.1 458

348,019.3 417,638.0 83,100.9 119,255.8 431,120.2 14.218.1536,893.8
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Program Acquistion Cost Summary In Millions of Dollars
As of Date:

Percent Cost ChangeChanges To DateBaseline Estimate Current Estimate
CostBase To Date Adjust for QtyCostType CostWeapon System

Current QuantityYear Base Quantity CurrentBase Base Quantity BaseCurrentof Current
Year $Year $ Year $ Year $Year $ Year $Year $Baseline Year $

Subtotal

Subtotal



December 31, 2005

USAF:
DE02AEHF 5,645.3 5 390.9 5,648.8-25,279.2 369.6 27.5 29.16,036.2 3
PdE92AMRAAM 13,112.4 15,450 76.3 12,097.5-1,21312,278.2 -180.7 6.8 14.313,188.7 14,237
DE04B-2 RMP 1,220.0 21 -44.3 1,071.0-1,148.4 -77.4 -6.7 -3.61,175.7 21
DE00C-130 AMP 3,965.4 519 967.8 3,982.3-853,333.9 648.4 27.9 35.04,933.2 434
PdE96C-130J 839.7 11 6,772.6 6,604.568730.7 5,873.8 28.7 26.17,612.3 79
PdE96C-17A 41,811.9 210 17,740.8 56,609.9-3041,250.9 15,359.0 46.1 56.459,552.7 180
DE00C-5 RERP 11,093.9 126 -39.8 8,494.1-148,798.0 -303.9 2.1 5.411,054.1 112
DE95EELV 17,347.8 181 14,555.2 23,467.0-4313,116.6 10,350.4 163.9 180.631,903.0 138
PdE05F/A-22 61,323.7 181 1,276.3 65,452.2464,281.7 1,170.5 1.1 1.262,600.0 185
DE97GBS 497.1 346 246.9 680.1694451.4 228.7 1.4 -0.5744.0 1,040
DE00GLOBAL HAWK 5,394.0 63 2,421.7 6,701.5-94,350.3 2,351.2 66.3 59.37,815.7 54
PdE95JASSM 4,981.1 5,447 -67.1 3,782.7-4534,016.4 -233.7 0.4 6.04,914.0 4,994
PdE95JDAM 2,606.7 89,065 2,530.3 4,449.0110,9292,300.3 2,148.7 27.5 28.25,137.0 199,994
PdE02JPATS 5,041.1 783 210.6 4,758.7-14,529.0 229.7 5.2 4.35,251.7 782
PdE93MINUTEMAN III GRP 2,400.1 652 44.9 2,112.8-2,012.5 100.3 6.8 3.52,445.0 652
PdE94MINUTEMAN III PRP 2,600.8 607 -58.4 2,178.0-102,086.8 91.2 5.4 -1.32,542.4 597
DE00MP RTIP 1,568.4 - -8.7 1,398.2-1,449.3 -51.1 -3.5 -0.61,559.7 -
DE04MPS 1,690.7 1 97.8 1,663.3-1,545.8 117.5 7.6 5.81,788.5 1
PdE05NAS 1,421.1 93 7.8 1,377.3-21,373.2 4.1 1.4 1.91,428.9 91
PdE00NAVSTAR GPS 5,995.3 33 1,827.0 7,330.875,813.4 1,517.4 16.8 19.97,822.3 40
PdE02NPOESS 6,117.6 6 7,692.6 11,448.2-5,538.0 5,910.2 106.7 125.713,810.2 6
DE95SBIRS HIGH 4,147.3 5 6,011.3 8,569.3-23,679.5 4,889.8 202.7 235.610,158.6 3
PdE01SDB 1,786.3 24,070 -206.2 1,330.7-1,526.0 -195.3 -12.8 -11.51,580.1 24,070
PdE01WIDEBAND GAPFILLER 1,042.5 3 936.7 1,800.22980.4 819.8 16.8 18.01,979.2 5

191,869.9 203,650.2 51,138.2 63,383.0 243,008.1 26.928.9267,033.2

DoD:
PE02BMDS 47,217.1 - 38,693.6 76,837.4-44,740.1 32,097.3 71.7 81.985,910.7 -
PdE94CHEM DEMIL--CMA 12,385.2 27,791 13,668.1 21,296.4-11,088.8 10,207.6 92.1 110.426,053.3 27,791
DE/PdE94CHEM DEMIL-ACWA 2,430.4 3,134 2,181.2 3,452.821,957.4 1,495.4 76.4 89.74,611.6 3,136
PdE94CHEM DEMIL-NEWPORT 494.7 1,269 1,420.2 1,553.8-424.9 1,128.9 265.7 287.11,914.9 1,269
DE02JSF (F-35) 231,000.0 2,866 45,458.9 201,729.4-408175,600.0 26,129.4 26.6 34.5276,458.9 2,458
DE02JTRS GMR (CLUSTER 1) 19,112.9 108,388 1,339.8 13,527.2-3,96314,437.2 -910.0 -3.7 10.520,452.7 104,425
DE04JTRS HMS (CLUSTER 5) 10,717.0 329,574 882.1 8,729.2-8,569.0 160.2 1.9 8.211,599.1 329,574
DE02JTRS WAVEFORM 914.4 - 872.2 1,599.1-812.9 786.2 96.7 95.41,786.6 -

257,630.3 324,271.7 71,095.0 104,516.1 328,725.3 32.436.4428,787.8

1,014,686.0 1,208,109.1 259,672.8 376,609.6 1,274,358.8 1,584,718.7 25.4 23.0
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Program Acquistion Cost Summary In Millions of Dollars
As of Date:

Percent Cost ChangeChanges To DateBaseline Estimate Current Estimate
CostBase To Date Adjust for QtyCostType CostWeapon System

Current QuantityYear Base Quantity CurrentBase Base Quantity BaseCurrentof Current
Year $Year $ Year $ Year $Year $ Year $Year $Baseline Year $

Subtotal

Subtotal

Grand Total



December 31, 2005

ARMY:
ACS 03 -2,604.9 -2,604.9 -  -  -  -  -34.6 -76.0 -  -  -110.2 -110.1 -2,749.7 -2,791.0
ARH 05 -  -  -  -  -  -  22.9 22.9 -  -  -12.5 -12.5 10.4 10.4
ATIRCM/CMWS 03 1,299.3 1,299.3 -153.9 -153.9 -491.9 -461.2 -1.7 882.4 -  -  -128.1 232.3 523.7 1,798.9
BLACK HAWK UPGRADE 05 -  -  112.1 112.1 893.8 893.8 481.9 481.9 -  -  128.4 128.4 1,616.2 1,616.2
BRADLEY UPGRADE 01 4,460.8 3,550.4 -  -  174.7 177.2 -1.6 -6.0 -  -  453.3 327.8 5,087.2 4,049.4
CH-47F 05 -  -  -  -  -  -  307.9 311.3 -  -  23.8 26.2 331.7 337.5
EXCALIBUR 03 -  -2,210.4 -  -  -  165.9 1.8 -80.7 -  -  -0.1 6.3 1.7 -2,118.9
FBCB2 05 364.1 482.9 -0.7 7.1 16.7 95.1 205.7 140.3 -  -  -  92.2 585.8 817.6
FCS 03 -  -  -  4,606.5 -  29,139.9 -284.6 4,356.1 -  -  0.3 3,963.6 -284.3 42,066.1
FMTV 96 -  -97.2 -  42.8 3.0 1,312.7 -342.1 945.5 -  -  -6.4 -220.7 -345.5 1,983.1
GMLRS 03 -  -  -  613.3 -  -  868.7 1,072.4 -  -  -2.9 8.5 865.8 1,694.2
HIMARS 03 -986.2 -986.2 -7.2 22.8 -  35.5 56.1 81.5 -  -  -74.7 -89.0 -1,012.0 -935.4
JAVELIN 97 89.8 181.9 -3.6 -3.6 -  7.3 71.3 341.8 -  -  22.1 -0.5 179.6 526.9
JLENS 05 -  -  -  -  -  -  293.3 293.3 -  -  -164.8 -164.8 128.5 128.5
LAND WARRIOR 03 -2,321.1 4,399.1 -  9.9 -  -  -2,729.3 -3,815.1 -  -  -499.2 144.6 -5,549.6 738.5
LONGBOW APACHE 96 305.7 -851.4 -  -  -  2,083.8 -21.6 1,037.9 -  -  -11.1 475.0 273.0 2,745.3
PAT/MEADS CAP 04 -  -  -  -  -  -  -69.7 -574.7 -  -  -3.8 -47.8 -73.5 -622.5
PATRIOT PAC-3 02 -  -463.5 -  46.8 -  -  -37.0 -256.3 -  -  -  -  -37.0 -673.0
STRYKER 04 466.3 1,275.6 -  -  60.6 323.1 36.9 -397.4 -  -  172.4 1,068.5 736.2 2,269.8
WIN-T 03 -  -  268.9 268.9 210.5 210.5 -409.1 -382.2 -  -  354.7 599.9 425.0 697.1

1,073.8 3,975.6 215.6 5,572.7 867.4 33,983.6 -1,584.8 4,378.9 -  -  141.2 6,427.9 54,338.7

NAVY:
AESA 00 -  -  -  -  -  48.4 -15.3 7.7 -  -  -  -  -15.3 56.1
AGM-88E (AARGM) 03 -  -  -  -  -  -  -72.2 -17.2 -  -  -3.3 -3.8 -75.5 -21.0
AIM-9X 97 -  12.9 -  49.7 -  183.2 182.4 134.3 -  -  -26.0 -230.6 156.4 149.5
ASDS 03 -436.4 -1,115.1 -  -  -  -  65.9 69.8 -  -  -35.7 -49.5 -406.2 -1,094.8
CEC 02 30.8 153.9 -  -  0.4 135.2 -81.1 -13.4 -  -  1.9 -185.7 -48.0 90.0
COBRA JUDY 03 -  -  -  -  -  -  -1.6 -8.9 -  -  -  -  -1.6 -8.9
CVN 21 00 -  -  -  -  -  -  -826.5 -2,321.3 -  -  -  -  -826.5 -2,321.3
CVN-68 95 -  -  -  -72.8 -  -5.3 -79.3 787.5 -  114.7 -  -  -79.3 824.1
DD(X) 05 -  -154.9 133.6 133.6 371.5 3,255.2 826.9 3,146.6 -  -  -  -  1,332.0 6,380.5
DDG 51 87 -  24,694.7 -  89.1 -31.2 1,480.1 -264.7 3,326.1 -  -  -  -  -295.9 29,590.0
E-2 ADV HAWKEYE 02 -  -  -  96.4 41.1 269.0 -135.7 -275.8 -  -  -35.9 -51.1 -130.5 38.5
E-2C REPRODUCTION 94 -  477.3 -  50.4 -  306.1 5.5 122.3 -  -  -13.1 281.9 -7.6 1,238.0
EA-18G 04 -  -  137.1 137.1 -  -  22.7 -19.5 -  -  185.1 160.2 344.9 277.8
EFV (AAAV) 93 -  -  -  1.9 -  458.6 -133.0 1,703.1 -  -  -12.9 76.8 -145.9 2,240.4
F/A-18E/F 00 -  202.9 -  791.1 -  157.9 -110.1 39.9 -  -  35.3 1,371.8 -74.8 2,563.6
H-1 UPGRADES 96 -  -  -  159.5 -  468.8 34.0 2,064.2 -  -  -137.5 732.9 -103.5 3,425.4
JSOW 90 -  -2,059.3 -  -  32.8 109.0 -84.7 -238.4 -  -  -3.1 -15.9 -55.0 -2,204.6
LCS (RDT&E) 04 -  -  -  -  -  -  336.2 423.2 -  -  -  -  336.2 423.2
LPD 17 96 -  -3,024.6 -  315.7 -  -  90.0 4,085.7 16.7 16.7 -  -  106.7 1,393.5
MH-60R 93 -  837.3 -  -21.9 -  782.3 -10.8 2,363.9 -  -  42.0 613.8 31.2 4,575.4
MH-60S 98 -  510.2 -  70.7 -75.8 -36.4 -8.4 636.3 -  -  12.1 50.0 -72.1 1,230.8
MIDS-LVT 03 52.4 87.7 -  -  75.8 208.5 -68.0 -9.8 -  -  -9.9 3.4 50.3 289.8
MMA 04 -  -  -  -123.5 -  -  -290.7 -484.3 -  -  -6.1 3.8 -296.8 -604.0
MUOS 04 -  -  -  -  -  -  -95.8 -668.6 -  -  -  -  -95.8 -668.6
SM-6 04 -  -  -  -  -  -  -66.7 -180.9 -  -  47.7 39.8 -19.0 -141.1
SSDS 04 204.6 204.6 7.7 7.7 -  -  -252.3 -228.8 -  -  -7.8 -6.4 -47.8 -22.9
SSGN 02 -  -  -  -  6.8 6.8 -2.6 -7.3 -  -  -0.2 -0.2 4.0 -0.7
SSN 774 (VA CLASS) 95 -  -  425.1 1,876.3 -  956.0 -1,457.7 18,013.2 -  216.3 -24.8 575.8 -1,057.4 21,637.6
T-45TS 95 -  862.2 -  -79.2 21.7 87.7 -10.8 300.1 -  -  0.8 49.3 11.7 1,220.1
T-AKE 00 -  -326.7 -  -  -  -  -82.9 -45.9 -  -  -  -  -82.9 -372.6
TACTICAL TOMAHAWK 99 -98.0 251.4 2.7 156.5 20.1 20.1 -16.7 128.2 -  -  -2.7 35.9 -94.6 592.1
TRIDENT II MSL 83 -  -3,970.8 -  -  245.4 245.4 89.9 2,303.5 -  -  38.3 925.6 373.6 -496.3
V-22 05 -  -701.1 -  -591.3 -  3,439.1 -1,140.9 11,016.0 -  -  918.5 -341.4 -222.4 12,821.3

-246.6 16,942.6 706.2 3,047.0 708.6 12,575.7 -3,655.0 46,151.5 16.7 347.7 962.7 4,036.4 83,100.9
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Distribution of Cost Changes (Base-Year Dollars)
As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Base-Year Dollars)

Base Quantity Schedule Engineering Estimating Other Support TotalWeapon System

Year This Qtr To Date This Qtr To Date This Qtr To Date This Qrt To Date This Qrt To Date This Qtr To Date This Qtr To Date

Subtotal

Subtotal

713.2

-1,507.4



December 31, 2005

USAF:
AEHF 02 -  -849.0 40.5 1,037.3 -  -  -260.1 112.5 -  -  60.3 68.8 -159.3 369.6
AMRAAM 92 -34.9 -951.8 -  783.8 -17.6 865.0 -1.6 -942.8 -  -  3.8 65.1 -50.3 -180.7
B-2 RMP 04 -  -  -  -  -  -  -17.3 -65.6 -  -  -11.1 -11.8 -28.4 -77.4
C-130 AMP 00 -66.8 -219.2 -  99.4 -  69.2 287.5 681.9 -  -  42.9 17.1 263.6 648.4
C-130J 96 1,453.3 4,399.2 -199.9 -439.6 -  0.4 -523.6 441.1 -  -  365.7 1,472.7 1,095.5 5,873.8
C-17A 96 -  -2,512.0 -  983.4 -  371.9 53.4 14,081.2 -  411.0 43.3 2,023.5 96.7 15,359.0
C-5 RERP 00 -  -477.2 -  -  -16.2 -87.6 -457.4 -495.5 -  -  328.0 756.4 -145.6 -303.9
EELV 95 -  -4,223.7 81.1 81.1 -  25.0 -393.4 14,456.0 -  12.0 -  -  -312.3 10,350.4
F/A-22 05 461.8 461.8 -  -  -  -  221.7 221.7 -  -  487.0 487.0 1,170.5 1,170.5
GBS 97 1.4 219.1 -  27.1 -  27.9 -6.1 -52.8 -  -  -0.2 7.4 -4.9 228.7
GLOBAL HAWK 00 132.4 -321.6 23.7 -593.3 132.3 2,667.5 587.0 400.1 -  -  56.2 198.5 931.6 2,351.2
JASSM 95 -  -248.7 -  -  8.1 8.1 115.3 29.8 -  -  -9.5 -22.9 113.9 -233.7
JDAM 95 -223.6 1,188.8 -  -  12.5 12.5 -107.0 775.5 -  -  23.0 171.9 -295.1 2,148.7
JPATS 02 -4.6 -4.6 -0.7 -0.7 -  8.9 -2.7 245.6 -  -  -3.1 -19.5 -11.1 229.7
MINUTEMAN III GRP 93 -  -34.1 -  0.4 -  -  -12.9 132.9 -  -  -0.3 1.1 -13.2 100.3
MINUTEMAN III PRP 94 4.7 -19.9 -6.1 -20.8 -  21.3 11.5 80.7 -  -  0.3 29.9 10.4 91.2
MP RTIP 00 -  -  45.6 129.4 -  -  -20.1 -180.5 -  -  -  -  25.5 -51.1
MPS 04 -  -  -  -  -  -  124.2 121.1 -  -  -  -3.6 124.2 117.5
NAS 05 -15.1 -15.1 11.6 11.6 -  -  1.8 1.8 -  -  5.8 5.8 4.1 4.1
NAVSTAR GPS 00 -  464.1 -  -  139.4 703.1 -86.8 113.4 -  -  64.0 236.8 116.6 1,517.4
NPOESS 02 -  -  274.3 682.2 -  -  3,739.6 5,228.0 -  -  -  -  4,013.9 5,910.2
SBIRS HIGH 95 -875.8 -848.6 -  301.5 68.1 452.2 369.0 4,889.0 -  -  -1.3 95.7 -440.0 4,889.8
SDB 01 -  -  -  -  -  -  -176.6 -194.8 -  -  -0.5 -0.5 -177.1 -195.3
WIDEBAND GAPFILLER 01 -  560.5 -  -  -  59.7 129.5 196.0 -  -  -0.4 3.6 129.1 819.8

832.8 -3,432.0 270.1 3,082.8 326.6 5,205.1 3,574.9 40,276.3 -  423.0 1,453.9 5,583.0 51,138.2

DoD:
BMDS 02 -  -  -1.1 -197.8 -1,702.5 33,904.2 -1,605.8 -1,609.1 -  -  -  -  -3,309.4 32,097.3
CHEM DEMIL--CMA 94 -  -  -  7,191.6 -  -  -77.5 3,008.4 -  7.6 -  -  -77.5 10,207.6
CHEM DEMIL-ACWA 94 -  -  -334.9 -175.1 -  -  335.1 1,670.5 -  -  -  -  0.2 1,495.4
CHEM DEMIL-NEWPORT 94 -  -  -  819.9 -  -  -12.0 309.0 -  -  -  -  -12.0 1,128.9
JSF (F-35) 02 -  -16,249.1 69.0 8,207.9 338.8 8,278.8 5,840.1 17,837.7 -  -  2,962.5 8,054.1 9,210.4 26,129.4
JTRS GMR (CLUSTER 1) 02 -640.3 -397.1 -53.5 364.3 -201.4 -72.7 -404.5 -644.4 -  -  -305.2 -160.1 -1,604.9 -910.0
JTRS HMS (CLUSTER 5) 04 -  -  -  -  -  -  160.2 160.2 -  -  -  -  160.2 160.2
JTRS WAVEFORM 02 -  -  -  -  54.7 435.1 372.0 351.1 -  -  -  -  426.7 786.2

-640.3 -16,646.2 -320.5 16,210.8 -1,510.4 42,545.4 4,607.6 21,083.4 -  7.6 2,657.3 7,894.0 71,095.0

1,019.7 840.0 871.4 27,913.3 392.2 94,309.8 2,942.7 111,890.1 16.7 778.3 5,215.1 23,941.3 10,457.8 259,672.8
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Distribution of Cost Changes (Base-Year Dollars)
As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Base-Year Dollars)

Base Quantity Schedule Engineering Estimating Other Support TotalWeapon System

Year This Qtr To Date This Qtr To Date This Qtr To Date This Qrt To Date This Qrt To Date This Qtr To Date This Qtr To Date

Subtotal

Subtotal

Grand Total

6,458.3

4,793.7



December 31, 2005

ARMY:
ACS -  195.4 -3,332.2 -  72.7 -3,332.2 -  -  -39.14.7 -  -  -142.4 -142.2 -3,397.2 -3,318.1
ARH -  25.1 -  -  25.1 -  -  -  22.522.5 -  -  -13.5 -13.5 34.1 34.1
ATIRCM/CMWS -664.8209.7 1,800.8 -409.160.9 1,800.8 -153.4 -697.8 1,126.92.6 -  -  -127.6 290.3 885.5 2,353.8
BLACK HAWK UPGRADE 1,112.1209.3 -  815.3209.3 -  815.3 1,112.1 604.7604.7 -  -  181.1 181.1 2,922.5 2,922.5
BRADLEY UPGRADE 233.3-8.4 4,447.4 0.12.9 5,467.1 -  227.3 7.3-1.7 -  -  601.0 449.0 6,296.6 5,128.7
CH-47F -  87.2 -  2.287.2 -  2.2 -  529.8323.6 -  -  28.3 31.1 441.3 650.3
EXCALIBUR 183.9162.4 -2,936.8 150.39.0 -  3.2 -  -73.829.7 -  -  -  8.0 41.9 -2,506.0
FBCB2 94.921.4 525.5 -9.4-1.8 406.2 -15.8 18.5 157.1237.8 -  -  -  100.6 644.9 890.1
FCS 41,498.56,971.3 -  9,459.13,517.1 -  -  -  7,020.4-308.9 -  -  0.1 7,479.0 3,208.3 72,428.3
FMTV 1,763.0-2,492.4 -597.8 -911.0291.5 -  -431.4 0.2 1,153.9-443.0 -  -  -20.5 -386.9 -603.2 -1,471.2
GMLRS -  728.5 -  2,024.5265.3 -  952.4 -  1,423.41,149.5 -  -  -3.0 9.4 2,364.2 4,185.8
HIMARS 39.6228.6 -1,408.2 54.769.0 -1,408.2 -3.1 -  166.2125.8 -  -  -118.4 -131.2 -1,334.9 -1,050.3
JAVELIN 7.0-60.3 160.8 -21.17.4 105.4 0.9 -  438.678.0 -  -  26.7 -9.1 218.4 515.9
JLENS -  86.2 -  -45.586.2 -  -45.5 -  361.9361.9 -  -  -212.7 -212.7 189.9 189.9
LAND WARRIOR -  1,034.7 6,615.9 266.9511.4 -3,228.1 -529.7 -  -6,900.8-4,944.3 -  -  -689.6 193.1 -8,880.3 1,209.8
LONGBOW APACHE 2,530.1-272.5 -1,097.8 22.348.7 359.9 -  -  691.6-25.4 -  -  -19.6 503.7 363.6 2,377.4
PAT/MEADS CAP -  1,486.1 -  13.0680.7 -  13.0 -  -784.9-96.7 -  -  -4.6 -78.5 592.4 635.7
PATRIOT PAC-3 -  149.0 -558.9 43.442.9 -  -  -  -311.6-41.1 -  -  -  -  1.8 -678.1
STRYKER 353.2186.0 1,415.6 -46.1107.2 531.4 -17.9 73.2 -205.468.2 -  -  193.2 1,122.8 955.3 2,826.1
WIN-T 248.6762.6 -  731.4256.3 -  726.3 248.6 -550.9-566.7 -  -  609.3 938.3 1,273.8 2,130.0

5,034.3 47,399.4702.39,709.9 1,316.56,349.0 12,141.0 982.1 -3,418.8 4,837.8 -  -  287.8 10,332.3 6,218.9 89,454.7

NAVY:
AESA 53.0-5.2 -  -  0.3 -  -  -  6.9-16.7 -  -  -  -  -16.4 54.7
AGM-88E (AARGM) -  69.9 -  6.289.5 -  -  -  -26.9-86.3 -  -  -4.0 -4.3 -0.8 44.9
AIM-9X 227.6-200.8 19.5 226.047.5 -  58.6 -  170.6240.4 -  -  -29.4 -320.2 317.1 122.7
ASDS -  45.4 -1,298.7 10.56.5 -495.5 -  -  75.870.5 -  -  -44.8 -64.6 -463.3 -1,231.6
CEC 127.554.5 223.1 45.322.6 47.1 -12.4 1.2 -157.6-96.1 -  -  3.1 -113.4 -34.5 179.4
COBRA JUDY -  48.8 -  -  22.6 -  -  -  -9.10.1 -  -  -  -  22.7 39.7
CVN 21 -  2,849.4 -  146.81,010.6 -  -  -  -3,185.8-1,131.3 -  -  -  -  -120.7 -189.6
CVN-68 -65.7-251.2 -  -54.566.1 -  -  -  1,021.4-98.4 -  127.0 -  -  -32.3 777.0
DD(X) 3,705.6-1,059.4 -195.8 150.0-907.2 -  150.0 422.7 4,068.11,031.2 -  -  -  -  696.7 6,668.5
DDG 51 2,250.7-4,101.7 36,929.9 985.1312.1 -  -  -49.8 6,433.4-406.4 -  -  -  -  -144.1 42,497.4
E-2 ADV HAWKEYE 333.3818.9 -  277.7289.5 -  -  47.9 -629.7-147.5 -  -  -35.9 -60.7 154.0 739.5
E-2C REPRODUCTION 361.4-234.7 578.9 48.813.7 -  -  -  98.66.6 -  -  -16.1 310.1 4.2 1,163.1
EA-18G -  273.3 -  175.6-37.3 -  175.6 -  -26.120.6 -  -  226.6 200.6 385.5 623.4
EFV (AAAV) 628.7265.0 -  611.0241.7 -  11.0 -  2,239.7-193.4 -  -  -18.6 150.1 40.7 3,894.5
F/A-18E/F 168.8-282.4 212.8 956.5142.8 -  -  -  -79.0-131.6 -  -  36.4 1,416.5 47.6 2,393.2
H-1 UPGRADES 563.1-133.0 -  524.580.5 -  -  -  2,506.127.5 -  -  -125.5 1,007.1 -17.5 4,467.8
JSOW 157.7106.4 -3,204.5 360.562.5 -  -4.3 54.3 -522.5-140.1 -  -  -4.0 -24.1 -31.6 -3,126.5
LCS (RDT&E) -  31.8 -  -  18.7 -  -  -  458.4369.5 -  -  -  -  388.2 490.2
LPD 17 -  179.7 -4,037.8 768.1198.8 -  29.7 -  4,797.0112.6 17.8 17.8 -  -  358.9 1,724.8
MH-60R 1,006.6-327.2 1,141.2 189.8148.2 -  -8.2 -  2,964.6-7.2 -  -  75.5 784.6 208.3 5,759.6
MH-60S -45.7183.3 682.4 120.090.7 -  5.9 -93.4 609.4-14.3 -  -  16.1 82.4 5.0 1,631.8
MIDS-LVT 230.18.6 94.7 -4.44.5 59.9 -5.6 84.8 -8.8-72.6 -  -  -10.7 3.8 60.3 324.0
MMA -  1,285.3 -  -4.2587.8 -  -  -  -561.3-333.8 -  -  -30.5 -14.3 223.5 705.5
MUOS -  239.0 -  -  114.7 -  -  -  -786.2-112.2 -  -  -  -  2.5 -547.2
SM-6 -  283.1 -  -  134.3 -  -  -  -226.8-82.3 -  -  63.0 52.7 115.0 109.0
SSDS -  13.3 260.9 11.613.3 260.9 11.6 -  -236.4-314.6 -  -  -9.7 -9.7 -38.5 39.7
SSGN 7.039.2 -  -  26.4 -  -  7.0 -1.7-2.4 -  -  -0.2 -0.4 30.8 44.1
SSN 774 (VA CLASS) 1,272.3-7,400.6 -  8,523.52,450.5 -  2,858.3 -  21,188.3-3,469.6 -  280.0 2.7 877.4 1,841.9 24,740.9
T-45TS 90.633.1 946.2 -167.816.7 -  -  27.1 303.1-6.2 -  -  2.1 37.4 39.7 1,242.6
T-AKE -  149.5 -398.8 24.288.4 -  -  -  -79.2-99.4 -  -  -  -  -11.0 -304.3
TACTICAL TOMAHAWK 25.373.3 350.0 211.619.1 -90.7 3.8 25.3 153.8-16.5 -  -  -2.0 44.8 -61.0 858.8
TRIDENT II MSL 466.4-257.4 -6,719.1 1,816.5209.2 -  1.1 466.4 4,982.7237.8 -  -  105.6 2,194.3 1,020.1 2,483.4
V-22 3,736.1-5,859.3 11,818.9 -2,181.0187.8 -  94.4 -  11,039.2-1,433.3 -  -  1,162.1 2,280.9 11.0 20,834.8

37,403.8 15,300.4-218.3-13,062.1 3,369.55,773.1 13,777.9 993.5 -6,295.4 56,580.0 17.8 424.8 1,361.8 8,831.0 5,002.0 119,255.8
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Distribution of Cost Changes (Then-Year Dollars)
As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Current-Year Dollars)

Quantity Schedule Engineering Estimating OtherWeapon System Economic Support Total

To DateTo Date To DateThis Qtr This Qtr This QtrThis Qtr To Date This Qtr This Qtr To Date To Date This Qtr To Date To DateThis Qtr

Subtotal

Subtotal



December 31, 2005

USAF:
AEHF -  -4.9 -969.3 1,092.5136.0 -  42.8 -  189.3-309.0 -  -  73.2 83.3 -57.0 390.9
AMRAAM 1,122.4-304.8 -1,574.5 1,785.874.4 -50.4 8.4 -25.2 -1,100.9-2.6 -  -  3.0 148.3 7.6 76.3
B-2 RMP -  36.1 -  0.415.3 -  0.4 -  -68.3-16.8 -  -  -11.7 -12.5 -12.8 -44.3
C-130 AMP 77.6-210.5 -312.4 282.969.8 -91.3 97.8 -  1,101.1345.9 -  -  61.7 29.1 483.9 967.8
C-130J 0.481.5 5,195.7 -623.244.0 1,784.9 -245.9 -  397.4-641.1 -  -  447.2 1,720.8 1,389.1 6,772.6
C-17A 382.5-938.4 -3,725.7 4,229.1219.1 -  -  -  14,453.875.6 -  412.0 49.8 2,927.5 344.5 17,740.8
C-5 RERP -96.48.2 -607.4 294.4196.3 -  -  -18.0 -680.8-628.9 -  -  457.9 1,042.2 7.3 -39.8
EELV 28.2457.6 -5,977.9 559.9521.2 -  131.3 -  19,474.2-523.8 -  13.2 -  -  128.7 14,555.2
F/A-22 -  -150.8 506.6 226.1-150.8 506.6 226.1 -  151.4151.4 -  -  543.0 543.0 1,276.3 1,276.3
GBS 29.2-12.0 250.3 31.57.1 1.6 -0.4 -  -61.3-8.1 -  -  -0.2 9.2 0.0 246.9
GLOBAL HAWK 3,070.5-23.6 -486.9 -889.774.5 163.6 47.2 152.9 514.7728.5 -  -  83.0 236.7 1,249.7 2,421.7
JASSM 10.0172.7 -345.4 119.868.7 -  78.4 10.0 8.7128.5 -  -  -15.0 -32.9 270.6 -67.1
JDAM 15.554.0 1,401.3 -40.536.0 -295.6 10.3 15.5 893.6-136.2 -  -  29.1 206.4 -340.9 2,530.3
JPATS 10.3-28.9 -5.8 36.813.9 -5.8 -1.3 -  241.2-0.2 -  -  -1.2 -43.0 5.4 210.6
MINUTEMAN III GRP -  19.6 -37.6 0.19.9 -  -  -  62.2-16.1 -  -  -0.4 0.6 -6.6 44.9
MINUTEMAN III PRP 25.5-25.5 -23.8 -22.9-10.4 6.0 -7.7 -  -54.113.4 -  -  0.3 42.4 1.6 -58.4
MP RTIP -  33.9 -  156.111.4 -  57.5 -  -198.7-22.1 -  -  -  -  46.8 -8.7
MPS -  -34.1 -  -  -33.5 -  -  -  134.6139.6 -  -  -  -2.7 106.1 97.8
NAS -  2.4 -18.5 15.42.4 -18.5 15.4 -  1.91.9 -  -  6.6 6.6 7.8 7.8
NAVSTAR GPS 777.933.8 526.1 11.344.5 -  11.3 91.2 198.8-19.8 -  -  89.5 279.1 216.7 1,827.0
NPOESS -  127.0 -  980.785.4 -  466.5 -  6,584.94,973.1 -  -  -  -  5,525.0 7,692.6
SBIRS HIGH 504.4-8.0 -1,120.4 560.384.5 -1,147.8 36.8 86.5 5,961.0462.1 -  -  -1.6 114.0 -479.5 6,011.3
SDB -  27.3 -  -  27.3 -  -  -  -232.7-255.6 -  -  -0.8 -0.8 -229.1 -206.2
WIDEBAND GAPFILLER 63.215.4 634.2 -  16.0 -  -  -  218.5148.5 -  -  -0.4 5.4 164.1 936.7

-6,691.4 6,021.2853.3-672.0 974.91,563.0 8,806.8 312.9 4,588.2 48,190.5 -  425.2 1,813.0 7,302.7 10,105.3 63,383.0

DoD:
BMDS 39,083.61,592.8 -  -212.0960.8 -  -  -409.6 -1,770.8-1,763.9 -  -  -  -  -1,212.7 38,693.6
CHEM DEMIL--CMA -  180.9 -  9,664.2250.7 -  -  -  3,814.3-101.6 -  8.7 -  -  149.1 13,668.1
CHEM DEMIL-ACWA -  117.1 -  -150.279.2 -  -785.4 -  2,214.3430.0 -  -  -  -  -276.2 2,181.2
CHEM DEMIL-NEWPORT -  4.9 -  1,040.817.7 -  -  -  374.5-13.8 -  -  -  -  3.9 1,420.2
JSF (F-35) 10,768.27,607.8 -25,434.9 18,406.35,442.7 -  93.5 531.6 21,631.39,372.9 -  -  4,400.6 12,480.2 19,841.3 45,458.9
JTRS GMR (CLUSTER 1) 12.41,179.8 -599.8 1,912.4540.6 -890.7 481.1 -146.0 -1,148.8-823.3 -  -  -341.3 -16.2 -1,179.6 1,339.8
JTRS HMS (CLUSTER 5) -  519.2 -  176.9244.0 -  176.9 -  186.0185.0 -  -  -  -  605.9 882.1
JTRS WAVEFORM 484.3-13.8 -  -  -26.2 -  -  61.1 401.7430.2 -  -  -  -  465.1 872.2

-26,034.7 50,348.5-890.711,188.7 -33.97,509.5 30,838.4 37.1 7,715.5 25,702.5 -  8.7 4,059.3 12,464.0 18,396.8 104,516.1

9,712.0446.6 119,069.5 135,310.87,164.5 5,627.0 65,564.121,194.6 2,325.6 2,589.5 17.8 858.7 7,521.9 38,930.0 39,723.0 376,609.6

15

Distribution of Cost Changes (Then-Year Dollars)
As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Current-Year Dollars)

Quantity Schedule Engineering Estimating OtherWeapon System Economic Support Total

To DateTo Date To DateThis Qtr This Qtr This QtrThis Qtr To Date This Qtr This Qtr To Date To Date This Qtr To Date To DateThis Qtr

Subtotal

Subtotal

Grand Total



December 31, 2005

2006 2007

ARMY:
ACS                 267.8 87.8 826.9 1,227.945.4
ARH                 78.9 91.9 3,157.8 3,602.8274.2
ATIRCM/CMWS         1,138.6 219.8 3,915.5 5,594.4320.5
BLACK HAWK UPGRADE  546.1 383.5 21,990.1 23,769.6849.9
BRADLEY UPGRADE     4,239.0 92.6 4,528.0 8,988.5128.9
CH-47F              1,999.0 513.4 9,763.9 12,797.7521.4
EXCALIBUR           485.3 144.0 1,537.8 2,292.7125.6
FBCB2               1,355.7 308.1 581.7 2,446.8201.3
FCS                 4,796.4 3,162.4 152,951.8 164,628.33,717.7
FMTV                5,465.8 460.1 10,827.3 17,450.1696.9
GMLRS               674.7 224.8 14,932.6 16,034.7202.6
HIMARS              621.1 180.9 2,284.9 3,338.1251.2
JAVELIN             4,135.3 57.7 143.7 4,441.9105.2
JLENS               -  105.9 6,970.5 7,340.9264.5
LAND WARRIOR        548.7 85.3 3,360.9 4,054.259.3
LONGBOW APACHE      6,966.9 662.7 1,013.2 9,405.2762.4
PAT/MEADS CAP       488.1 262.9 29,464.8 30,531.1315.3
PATRIOT PAC-3       6,567.5 505.1 951.7 8,527.7503.4
STRYKER             6,170.7 1,344.4 2,821.5 11,360.81,024.2
WIN-T               243.7 198.3 13,570.3 14,170.5158.2

9,091.6 10,528.1 285,594.9 352,003.946,789.3

NAVY:
AESA                514.2 56.4 2.9 579.96.4
AGM-88E (AARGM)     350.4 73.9 1,034.2 1,555.897.3
AIM-9X              936.0 107.5 2,209.7 3,355.6102.4
ASDS                599.3 49.5 37.4 737.751.5
CEC                 2,830.1 145.1 1,410.9 4,490.1104.0
COBRA JUDY          402.1 235.0 602.3 1,503.7264.3
CVN 21              4,133.1 922.5 29,743.8 35,892.51,093.1
CVN-68              5,325.1 150.4 451.4 6,317.8390.9
DD(X)               4,923.4 1,774.2 26,510.3 36,570.83,362.9
DDG 51              61,061.6 387.6 592.0 62,614.9573.7
E-2 ADV HAWKEYE     1,049.2 614.2 13,560.3 15,721.5497.8
E-2C REPRODUCTION   3,875.6 263.3 6.5 4,351.0205.6
EA-18G              558.4 747.0 6,435.1 9,045.01,304.5
EFV (AAAV)          1,713.9 278.4 10,170.9 12,619.7456.5
F/A-18E/F           31,573.4 2,871.6 7,232.4 44,030.52,353.1
H-1 UPGRADES        1,826.5 392.9 5,266.5 8,015.3529.4
JSOW                2,140.5 157.9 2,295.3 4,747.0153.3
LCS (RDT&E)         646.2 580.7 170.6 1,701.9304.4
LPD 17              8,553.4 1,633.1 1,822.4 12,486.6477.7
MH-60R              2,480.9 677.2 7,280.3 11,396.0957.6
MH-60S              2,665.0 672.9 3,738.3 7,725.6649.4
MIDS-LVT            1,523.9 178.2 234.1 2,142.9206.7
MMA                 639.6 955.3 29,391.2 32,134.11,148.0
MUOS                608.0 462.7 4,182.2 5,933.9681.0
SM-6                109.3 123.1 5,700.8 6,092.3159.1
SSDS                498.3 67.3 527.0 1,137.945.3
SSGN                3,574.4 324.0 145.7 4,096.051.9
SSN 774 (VA CLASS)  22,577.8 2,819.3 67,565.1 95,821.72,859.5
T-45TS              6,177.0 245.3 32.4 6,842.1387.4
T-AKE               3,122.9 410.8 495.8 4,585.9556.4
TACTICAL TOMAHAWK   1,720.2 372.4 1,701.9 4,149.1354.6
TRIDENT II MSL      27,287.3 908.2 8,771.8 38,001.91,034.6
V-22                18,129.5 1,934.3 28,023.1 50,497.12,410.2

21,592.2 23,830.5 267,344.6 536,893.8224,126.5
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Program Funding Status  (Dollars in Millions)
As of Date:

Prior Balance of TotalWeapon FY FY
Years Budget Budget ProgramSystem

Subtotal

Subtotal



December 31, 2005

2006 2007

USAF:
AEHF                3,426.4 1,185.4 809.1 6,036.2615.3
AMRAAM              9,661.9 213.8 3,027.6 13,188.7285.4
B-2 RMP             172.6 224.4 497.9 1,175.7280.8
C-130 AMP           699.0 322.8 3,589.4 4,933.2322.0
C-130J              4,464.4 778.2 1,477.6 7,612.3892.1
C-17A               51,041.7 3,461.2 2,065.5 59,552.72,984.3
C-5 RERP            869.4 251.0 9,639.9 11,054.1293.8
EELV                4,336.8 1,433.7 24,641.9 31,903.01,490.6
F/A-22              45,955.9 4,268.8 9,680.6 62,600.02,694.7
GBS                 551.0 53.4 102.8 744.036.8
GLOBAL HAWK         2,434.6 701.7 3,853.0 7,815.7826.4
JASSM               1,334.5 164.7 3,189.7 4,914.0225.1
JDAM                3,952.1 301.8 608.6 5,137.0274.5
JPATS               2,183.5 354.1 2,254.5 5,251.7459.6
MINUTEMAN III GRP   2,064.7 218.5 3.1 2,445.0158.7
MINUTEMAN III PRP   1,741.0 291.3 215.5 2,542.4294.6
MP RTIP             771.1 185.6 409.9 1,559.7193.1
MPS                 222.7 131.1 1,224.9 1,788.5209.8
NAS                 618.3 93.3 610.1 1,428.9107.2
NAVSTAR GPS         5,071.0 642.3 1,643.3 7,822.3465.7
NPOESS              2,455.3 635.0 10,032.7 13,810.2687.2
SBIRS HIGH          5,020.5 707.8 3,746.1 10,158.6684.2
SDB                 348.3 91.7 1,027.6 1,580.1112.5
WIDEBAND GAPFILLER  858.9 160.7 514.2 1,979.2445.4

16,872.3 15,039.8 84,865.5 267,033.2150,255.6

DoD:
BMDS                29,458.3 7,690.3 39,451.7 85,910.79,310.4
CHEM DEMIL--CMA     12,555.8 1,201.7 11,364.0 26,053.3931.8
CHEM DEMIL-ACWA     1,013.5 52.5 3,195.6 4,611.6350.0
CHEM DEMIL-NEWPORT  882.8 132.7 772.9 1,914.9126.5
JSF (F-35)          19,278.1 5,518.6 245,571.3 276,458.96,090.9
JTRS GMR (CLUSTER 1) 555.4 172.3 19,505.0 20,452.7220.0
JTRS HMS (CLUSTER 5) 140.9 128.8 11,218.5 11,599.1110.9
JTRS WAVEFORM       553.2 139.5 875.4 1,786.6218.5

15,036.4 17,359.0 331,954.4 428,787.864,438.0

485,609.4 62,592.5 66,757.4 969,759.4 1,584,718.7
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